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1. LAKE FULL CONSTRUCTION

Bl Advertise Owner Furnshed SS Material
I Council Review Bids Owner Furnished SS Material

€100% Design Documents - Lake Full

@Advertise - Lake Full

IRd Period - Lake Full

BReview & Award Contract - Lake Full
I\ OBILIZATION & CONTRACTOR MAT'L PROCUREMENT
I ANCHORS
NP LE DRIVING
NP PE FUSING & DEPLOYMENT
@Substantial Completion - Lake Full, LF = 1Aug10
@Final Completion - Lake Full, LF = 1Sep10

2. LAKE DOWN CONSTRUCTION

I C ontractor Prequalifications - Lake Down
€100% Design Documents - Lake Down
@Advertise - Lake Down
EENBIJ Period - Lake Down
BReview & Award Contract - Lake Down
@Begin Lake Drawdown
I | AKE DOWN - WEST
N AKE DOWN - EAST
@ Complete Lake Down 22'
@®Complete Lake Down 16'
@ Substantial Completion - Lake Down
@Final Completion - Lake Down

3. BRYANT ROAD SANITARY SEWER & KELOK FM

€100% Design Documents - Bryant Rd SS & Kelok FM

@Advertise - Bryant Rd SS & Kelok FM

EBId Period - Bryant Rd SS & Kelok FM
ElReview & Award Contract Bryant Rd SS & Kelok FM
BMobilization Kelok
@ Substantial Completion - Kelok Force Main
EMobilization Bryant Road Sewer
@ Subst. Completion - Bryant Rd Sanitary Sewer
@Final Completion - Bryant Rd SS & Kelok FM

4. BRYANT & FOOTHILLS PUMP STATIONS

I Contractor Prequalifications
4100% Design Documents - Bryant & Foothills PS
@Advertise - Bryant & Foothills PS
EBid Period - Bryant & Foothills PS
ElReview & Award Contract- Bryant & Foothills PS
@ Substantial Completion - Bryant & Foothills PS
®Final Completion - Bryant & Foothills PS

5. FOOTHILLS SEWER REPLACEMENT & CIPP
€100% Design Documents - Foothills
@ Advertise - Foothills
ENBid Period - Foothills
BReview & Award Contract - Foothills
@ Substantial Completion - Foothills
@Final Completion - Foothills

6. CIPP - MAIN CANAL, WEST BAY & LAKEWOOD BAY
4100% Design Documents
@Advertise - CIPP
ENBd Period - CIPP
BReview & Award Contract - CIPP
®Final Completion - CIPP
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