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Advertise Owner Furnshed SS Material
Council Review Bids Owner Furnished SS Material

100% Design Documents - Lake Full
Advertise - Lake Full

Bid Period - Lake Full
Review & Award Contract - Lake Full

MOBILIZATION & CONTRACTOR MAT'L PROCUREMENT
ANCHORS

PILE DRIVING
PIPE FUSING & DEPLOYMENT

Substantial Completion - Lake Full, LF = 1Aug10
Final Completion - Lake Full, LF = 1Sep10

Contractor Prequalifications - Lake Down
100% Design Documents - Lake Down

Advertise - Lake Down
Bid Period - Lake Down

Review & Award Contract - Lake Down
Begin Lake Drawdown

LAKE DOWN - WEST
LAKE DOWN - EAST
Complete Lake Down 22'

Complete Lake Down 16'
Substantial Completion - Lake Down

Final Completion - Lake Down

100% Design Documents - Bryant Rd SS & Kelok FM
Advertise - Bryant Rd SS & Kelok FM

Bid Period - Bryant Rd SS & Kelok FM
Review & Award Contract Bryant Rd SS & Kelok FM

Mobilization Kelok
Substantial Completion - Kelok Force Main

Mobilization Bryant Road Sewer
Subst. Completion - Bryant Rd Sanitary Sewer

Final Completion - Bryant Rd SS & Kelok FM

Contractor Prequalifications
100% Design Documents - Bryant & Foothills PS

Advertise - Bryant & Foothills PS
Bid Period - Bryant & Foothills PS

Review & Award Contract- Bryant & Foothills PS
Substantial Completion - Bryant & Foothills PS

Final Completion - Bryant & Foothills PS

100% Design Documents - Foothills
Advertise - Foothills

Bid Period - Foothills
Review & Award Contract - Foothills

Substantial Completion - Foothills
Final Completion - Foothills

100% Design Documents
Advertise - CIPP

Bid Period - CIPP
Review & Award Contract - CIPP

Final Completion - CIPP

1. LAKE FULL CONSTRUCTION

2. LAKE DOWN CONSTRUCTION

3. BRYANT ROAD SANITARY SEWER & KELOK FM

4. BRYANT & FOOTHILLS PUMP STATIONS

5. FOOTHILLS SEWER REPLACEMENT & CIPP

6. CIPP - MAIN CANAL, WEST BAY & LAKEWOOD BAY
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