LOIS - Pro3ect HIGHLIGHTS

Kelok Road: Watch for detour signs on Kelok as the crew
moves south toward Bryant Road constructing the waste-
water line. Work continues on Kelok Road through April.

Lake Full “Bid Opening": Bids for this major project seg-
ment are due April 2 by 2 p.m. At the bid opening, con-
tractors gather with the Project Director, Joel Komarek.
The Director reads the name of the contractor submitting
the amount of the bid and whether it appears that all

of the required submittals have been provided. At that
point, the “apparent low bidder” is announced. The
project team then checks and double checks the math on
unit prices, confirms enclosure of required bid security,
and reviews many other aspects of the bid. If everything

checks out, project staff will recommend award of a
construction contract to the lowest responsible bidder to
Council at its April 14 meeting.

LOIS Cost Estimates: The two largest segments of the
LOIS project, Lake Full and Lake Down, are approaching
100% design. Refined cost estimates were presented to
Council on March 3. The current cost estimate of $124.5
million is calculated with a higher degree of confidence
than the 2007 pre-design estimate of $100 million.
Increases are largely due to the addition of 6,000 feet of
pile supported pipe, added work to strengthen and in-
crease the life of portions of the interceptor that are not
being replaced, and property acquisition costs.



